SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:13PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 180  Const Calendar Day: 738 Date: 16-Sep-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*ABF crews continuing the installation of the UHMWP plates on the frames between the two saddles per
Detail 20 on the drawing sheets No. DE4190T of the submittal ABF-SUB-2171R01.

*The ABF crew completed the installation the bottom 48 mm diameter horizontal rollers which are located
on each PWS Hauling System frame at the W-Line saddle and the frames between the two saddles.
Drawing sheet No. DE419GT, Detail 3 and Section D, sheets No. DE419BT & No. DE419CT of The
submittal ABF-SUB-2171R01.

*ABF crew supported the tip of guide cable bracket (Bracket that the top catwalk strands are going to be
anchored to)by a cable connected to an angle secured at the Pier W2 as shown in the picture.

SCAFFOLDING:

*ABF crews almost completed the assembly of the scaffolding at the E-line saddle, at the South side of
pier W2, only minor work needs to be done.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

-lan Murphy

- Rick Clayborn

ABF crew involved in the assembly of the scaffolding:
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-Obra Paulk (FOR.)
-Michael Balwinski
-Ryan Nash
-Dusten Clayborn
-Barry Rothman
-Pablo Ramirez
-Carlos Bustomante

AMERICAN BRIDGE/FLUOR, A JV

Equipments
-Miller Welding Machine (ABF-002303)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060 E-W2C-WDS.060
AMERICAN BRIDGE/FLUOR, A JV

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 3.00 0.00 0.00 3.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 3.00 0.00 0.00 3.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0220406 WELDING EQUIPMENT No
300 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060 X-W2C-JKS.060
AMERICAN BRIDGE/FLUOR, A JV

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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